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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0	 Administrative Issues

• Next PMM will be held on May 11, 2005.
• The minutes from the November 2, 2004, PMM were approved.
• The Action Tracking List was reviewed. An action to provide a tour for Ecology was completed

and will be removed after the next PMM.

2.0	 FFTF Project Status Schedule/Budget/RFP Overview.

Al Farabee provided an overview of FFTF deactivation.

DEACTIVATION ITEMS:
• FFTF has filled all available ISCs and is sending them to the CSB. All refueling equipment is

back and all fuel has been removed from the Fuel Storage Facility. A meeting with the ISC
contractor to discuss lessons learned was held and the last series of Interim Storage Casks is
scheduled to begin in July. Forty thousand gallons of sodium in the reactor vessel remain to be
removed. The hole that will be drilled into the reactor bottom core support plate is scheduled to
be performed in mid April. Over all, the project is having great success in accomplishing
scheduled activities.

The cost and schedule variance for the project is within control limits and the project is on
schedule to meet the TPA commitments.

RFP — Contract was awarded on 9/27/04. Received two protests on "size" both of which were
resolved in favor of DOE by SBA and are subsequently being appealed. Received two "functional'
protests which resulted in the contract being "stayed" pending GAO resolution which is expected to
take 100 days with a decision in mid January. The GAO has sustained the FRC protest and rejected
the EPW protest. DOE HQ is determining what the procurements path forward will be.

EIS - The EIS has become a critical item and is being impacted by a quantifiable modeling
issue associated with groundwater cumulative impacts. At the current time, the EIS schedule
appears to be in jeopardy of meeting the December 2005 goal for a Record of Decision.
SAIC is working with Environmental Management (EM), Environment safety and Health
(EH), General Counsel (GC), Richland Operations (RL), and the Office of River Protection
(ORP) to resolve interdependency issues on cumulative impacts between the FFTF EIS and
the Tank Farm Closure EIS.



FFTF Project Managers Meeting
Federal Building/Room 340

Richland, Washington

March 1, 2005

MEETING MINUTES TRANSMITTAL

SODIUM DISPOSITION REPORTS- RL proposed that they meet with Ecology in mid May to
discuss the path forward for the sodium disposition reports as it could be a predisposition of a NEPA
decision. RL took the action to develop two draft TPA change packages that propose dates that will
align with the EIS and will be provided to Ecology prior to the May meeting.

3.0	 Milestone Status

M-81 -OOA — COMPLETE FFTF FACILITY TRANSITION AND INITIATE THE
SURVEILLANCE AND MAINTENANCE PHASE (Due 2/28/11)

o Status: On schedule

• M-81-OOA-T03 —COMPLETE TRANSFER OF IRRADIATED FUEL TO SECURE ONSITE
STORAGE (Due 3/31/09)

o Status: On schedule

• M-81-OOA-T04 —COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule

M-81-OOA-T05 —COMPLETE A UXILIARYPLANTSYSTEMS SHUTDOWN (Due 2/28/11)

o Status: On schedule

• M-81- 10-T01 - SUBMIT FINAL SODIUMDISPOSITION REPORT (Due 9/30/05)

Status: On schedule.

• M-81 -11 -SUBMIT FFTF END POINT CRITERIA DOCUMENT (Due 8/31/05)

Status: On schedule - Rick Bond wanted to know what the EPCD would encompass and
Dave Polzin explained that the purpose of the document is to identify end points for long
term surveillance and maintenance that would be in place following deactivation prior to
the project going into the D & D phase. Rod Almquist reminded Rick that an outline of
the EPCD had been provided to Ecology and the agencies had agreed on the document
content. Fluor was on schedule and will be providing RL a draft for review.

• M-81-13 -COMPLETE REACTOR AND HEAT TRANSPORT SYSTEM SODIUM DRAIN
(Due 6/30/05)
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o Status: On schedule

• M-81-14-TOI -COMPLETE FUEL STORAGE FACILITY SODIUM DRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-T02—INITIATE INTERIMDECAYSTORAGE VESSEL SODIUMDRAIN
(Due 6/30/08)

o Status: On schedule

• M-81-14 -COMPLETE FFTF SODIUMDRAIN (Due 9/30/09)

o Status: On schedule

• M-81-15-SUBMITFFTFSURVEILLANCEAND MAINTENANCE PLAN (Due 6/30/10)

o Status: On schedule

• M-92-09 - ESTABLISH MILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FACILITIES NECESSARY FOR STORAGE,
TREATMENT/PROCESSING, AND DISPOSAL OF HANFORD SITE SODIUM (Due 7/30/09)

o Status: On schedule

• M-92-10 -SUBMIT HANFORD SITE SODIUMDISPOSITIONEVALUATIONREPORT TO
ECOLOGY (Due 9/30/05)

o Status: On schedule

• MX-92-11-TO 1 -COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON-
RADIOACTIVE SODIUM (Due 9/30/04)

Status: COMPLETE

4.0	 New Topics

None

5.0	 Next Meeting

May 11, 2005
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ACTION TRACKING LIST

Action Assignee
Date Established/

Due Date
Status

Arrange FFTF tour for
Ecology

D. Chapin TBD Complete
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Attachment 2

List of Attendees
FFTF PMM

March 1, 2005

R. A. Alm uist RL A3-04
J. Ayres Ecology 135-18
F. W. Bond Ecology 135-18
O. A. Farabee RL A3-04

R. E. Piippo FH A4-25
D. Polzin FH N2-01
M. T. York FH N2-02
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Distribution:

R. A. Almquist RL A3-04
J. M. Ayres Ecology HO-57
F. W. Bond Ecology HO-57
W. W. Bowen DFSH N2-53
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
G. P. Davis Ecology 135-18
S. V. Doebler FH N2-33
M. E. Eby FH N2-57
O. A. Farabee DOE A3-04
M. L. Goldstein EPA 135-01
D. A. Faulk EPA 135-01
J. B. Hebdon RL A5-15
R. E. Piippo FH A4-25
D. L. Polzin FH N2-01
M. T. York FH N2-02

ADMINISTRATIVE RECORD (two copies): A4-25
Debbi Isom (two copies):: H6-08

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).
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